DRAFT AIA Document A105 - 2017

Standard Short Form of Agreement Between Owner and Contractor

AGREEMENT made as of the «» day ofin the year «Two Thousand	
Twenty-three»	
(In words, indicate day, month and year.)	ADDITIONS AND DELETIONS:
DETMEEN 4 O	The author of this document
BETWEEN the Owner:	has added information
(Name, legal status, address and other information)	needed for its completion. The author may also have
La Calva Basah Barrastian District	revised the text of the
La Selva Beach Recreation District Eden Serrano	original AIA standard form.
314 Estrella Avenue	An Additions and Deletions Report that notes added
	information as well as
La Selva Beach, CA 95076	revisions to the standard
Office: (831) 684 - 0838	form text is available from the author and should be
Cell: (831) 254 - 3625	reviewed.
manager@lsbrd.org	This document has important
14 · C. · · · · · · · ·	legal consequences.
and the Contractor: (Name Local at the and dropp and other information)	Consultation with an attorney is encouraged with
(Name, legal status, address and other information)	respect to its completion
« »	or modification.
<i>" " "</i>	
" <i>"</i>	
«	
for the following Project:	
(Name, location and detailed description)	
«LSB Clubhouse Seismic and ADA Renovation Project»	
«314 Estrella Avenue	
La Selva Beach, CA 95076»	
The Architect:	
(Name, legal status, address and other information)	
«William Bagnall Architects, Inc. »« »	
«125 Mission Street #4	
Santa Cruz, CA »	
« Peter Bagnal»	
« 831-426-4977 phone	_
wbarch@cruzio.com»	
woulding cruzio.com/	
The Construction Manager:	
(Name, legal status, address and other information)	ELECTRONIC COPYING of any

ELECTRONIC COPYING of any portion of this AIA® Document to another electronic file is prohibited and constitutes a violation of copyright laws as set forth in the footer of this document.

ATA Document A105" - 2017. Copyright © 1993, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This draft was produced by AIA software at 13:02:56 ET on 06/12/2020 under Order No.5628953735 which expires on 05/04/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

User Notes:

«Dickinson Construction »« »

La Selva Beach, CA 95076 »

Frank dickinson@hotmail.com 831-840-0499

«Frank Dickinson 831-840-0499 frank_dickinson@hotmail.com »

«35 Loma Avenue

The Owner and Contractor agree as follows.

For the purposes of interpretation of this Agreement, notwithstanding anything to the contrary within this Agreement, all references to "Architect" shall hereby be replaced with "Construction Manager" unless it pertains soley with the design of the project.

Additionally, where in the contract document it says Owner, it represents the La Selva Beach Recreation District.

TABLE OF ARTICLES

1	THE CONTRACT DOCUMENTS					
2	DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION					
3	CONT	RACT SUM		П		
4	PAYN	IENTS				
5	INSUI	RANCE				
6	GENE	ERAL PROVISIONS				
7	OWN	ER		П		
8	CONT	TRACTOR				
9	ARCH	HITECT				
10	CHAN	IGES IN THE WORK				
11	TIME					
12	PAYMENTS AND COMPLETION					
13	PROTECTION OF PERSONS AND PROPERTY					
14	CORRECTION OF WORK					
15	MISCELLANEOUS PROVISIONS					
16	TERMINATION OF THE CONTRACT					
17	OTHER TERMS AND CONDITIONS					
ARTICLI The Cor Docume	ntracto ents co	THE CONTRACT DOCUMENTS r shall complete the Work describe nsist of this Agreement signed by the Own		ne Project. The Contract		
	.2 the drawings prepared by the Architect, dated, and enumerated as follows:					
		Drawings: Number SEE EXHIBIT C: Project Drawing List	Title LSB Clubhouse Seismic and ADA Renovations Project	Date Delta 1-01/17/23		
		Specifications: Section Not applicable	Title	Pages		
	.3	addenda prepared by the Architect Number	as follows:	Pages		
				9		

.4	written orders for changes in the Work, pursuant to Article 10, issued after execution of this Agreement; and				
.5	other documents, if any, identified as follows:				
	See Checklist for Bid Document List da	ated 3/20/2023, including each docu	ment listed thereon.		
ARTICLE 2 § 2.1 The Cor Work.	DATE OF COMMENCEMENT AND SUB- ntract Time is the number of calendar day		stantially complete the		
•	Commencement: vise set forth below, the date of commence)	eement shall be the date of this Agre	ement.		
Subject to adj Substantial Co	tial Completion: ustments of the Contract Time as provide ompletion, as defined in Section 12.5, of propriate box and complete the necessar	the entire Work:	Contractor shall achieve		
[«»]	Not later than » («») calendar days fro	m the date of			
[« X »]	By the following date: «December 1, 20	023 »	//		
	CONTRACT SUM ntract Sum shall include all items and ser oject to additions and deductions in accord				
« <u>TBD</u> »)					
	poses of payment, the Contract Sum includents of Sum among the major portions of				
Por	tion of the Work	Value			
§ 3.3 The Contract Sum may add the following alternates, which are described in the Contract Documents if upon further consideration required by the Owner: (Identify the accepted alternates. If the bidding or proposal documents permit the Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount for each and the date when that amount expires.)					
	1. TBD				
•	nces, if any, included in the Contract Sun allowance.) TBD	are as follows:			
Iten	1	Price			
	ces, if any, are as follows: tem and state the unit price and quantity	limitations, if any, to which the unit Units and Limitations	price will be applicable.) Price per Unit (\$0.00)		
iteli	1	Jinis and Limitations	i iloe hei ollit (40.00)		

Not applicable.

ARTICLE 4 **PAYMENTS**

§ 4.1 Based on Contractor's Applications for Payment certified by the Architect, the Owner shall pay the Contractor, in accordance with Article 12, as follows:

(Insert below timing for payments and provisions for withholding retainage, if any.)

Pay apps and required lien waivers to be received by the Construction Manager by the 1stth of each month; reviewed by Construction Manager and District within 10 working days; and if approved, payment by the 1st of the following month. Pay apps will include 5% retention for all billed work.

§ 4.2 Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate below, or in the absence thereof, at the legal rate prevailing at the place of the Project. (Insert rate of interest agreed upon, if any.)

10% «per annum»

INSURANCE ARTICLE 5

- § 5.1 The Contractor shall maintain the following types and limits of insurance until the expiration of the period for correction of Work as set forth in Section 14.2, subject to the terms and conditions set forth in this Section 5.1:
- § 5.1.1 Commercial General Liability insurance for the Project, written on an occurrence form, with policy limits of not less than «Five Million Dollars» (\$ <5,000,000») each occurrence, «Ten Million Dollars» (\$ <10,000,000») general aggregate, and «One Million Dollars» (\$ «1,000,000») aggregate for products-completed operations hazard.
- § 5.1.2 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, with policy limits of not less than «Five Million Dollars» (\$ <5,000,000») per accident, for bodily injury, death of any person, and property damage arising out of the ownership, maintenance, and use of those motor vehicles along with any other statutorily required automobile coverage.
- § 5.1.3 The Contractor may achieve the required limits and coverage for Commercial General Liability and Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided that such primary and excess or umbrella insurance policies result in the same or greater coverage as those required under Section 5.1.1 and 5.1.2, and in no event shall any excess or umbrella liability insurance provide narrower coverage than the primary policy. The excess policy shall not require exhaustion of the underlying limits only through the actual payment by the underlying insurers.
- § 5.1.4 Workers' Compensation at statutory limits and no less than One Million Dollars (\$1,000,000) per accident for bodily injury or disease.

§ 5.1.7 Other Insurance Provided by the Contractor

(List below any other insurance coverage to be provided by the Contractor and any applicable limits.) The insurance requirements are set forth in the Contract General Conditions, which are deemed part of this Contract.

Coverage Limits Not applicable.

- § 5.3 The Contractor shall obtain an endorsement to its Commercial General Liability insurance policy to provide coverage for the Contractor's obligations under Section 8.12.
- § 5.4 Prior to commencement of the Work, each party shall provide certificates of insurance showing their respective coverages.
- § 5.5 Unless specifically precluded by the Owner's property insurance policy, the Owner and Contractor waive all rights against (1) each other and any of their subcontractors, suppliers, agents, and employees, each of the other; and

(2) the Architect, Architect's consultants, and any of their agents and employees, for damages caused by fire or other causes of loss to the extent those losses are covered by property insurance or other insurance applicable to the Project, except such rights as they have to the proceeds of such insurance.

ARTICLE 6 **GENERAL PROVISIONS**

§ 6.1 The Contract

The Contract represents the entire and integrated agreement between the parties and supersedes prior negotiations, representations or agreements, either written or oral. The Contract may be amended or modified only by a written modification in accordance with Article 10.

§ 6.2 The Work

The term "Work" means the construction and services required by the Contract Documents, and includes all other labor, materials, equipment, and services provided, or to be provided, by the Contractor to fulfill the Contractor's obligations.

§ 6.3 Intent

The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if required by all.

§ 6.4 Ownership and Use of Architect's Drawings, Specifications and Other Documents

Documents prepared by the Architect are instruments of the Architect's service for use solely with respect to this Project. The Architect shall retain all common law, statutory, and other reserved rights, including the copyright. The Contractor, subcontractors, sub-subcontractors, and suppliers are authorized to use and reproduce the instruments of service solely and exclusively for execution of the Work. The instruments of service may not be used for other Projects or for additions to this Project outside the scope of the Work without the specific written consent of the Architect.

§ 6.5 Electronic Notice

Written notice under this Agreement may be given by one party to the other by email as set forth below. (Insert requirements for delivering written notice by email such as name, title, and email address of the recipient, and whether and how the system will be required to generate a read receipt for the transmission.)

«Dickinson Construction-Frank Dickinson at frank_dickinson@hotmail.com

The successful bidder to supply their person of email responsibility.

The system will not be required to generate read receipts for the transmissions.

Notices transmitted after normal business hours shall be considered received the following business day.»

ARTICLE 7 OWNER

§ 7.1 Information and Services Required of the Owner

§ 7.1.1 If requested by the Contractor, the Owner shall furnish all necessary surveys and a legal description of the

§ 7.1.2 Except for permits and fees under Section 8.7.1 that are the responsibility of the Contractor, the Owner shall obtain and pay for other necessary approvals, easements, assessments, and charges.

§ 7.1.3 Prior to commencement of the Work, at the written request of the Contractor, the Owner shall furnish to the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence.

§ 7.2 Owner's Right to Stop the Work

If the Contractor fails to correct Work which is not in accordance with the Contract Documents, the Owner may direct the Contractor in writing to stop the Work until the correction is made.

§ 7.3 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within a seven day period after receipt of written notice from the Owner to commence and continue correction of such default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies, correct such deficiencies. In such case, the Architect may withhold or nullify a Certificate for Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the cost of correction, provided the actions of the Owner and amounts charged to the Contractor were approved by the Architect.

§ 7.4 Owner's Right to Perform Construction and to Award Separate Contracts

- § 7.4.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's own forces, and to award separate contracts in connection with other portions of the Project.
- § 7.4.2 The Contractor shall coordinate and cooperate with the Owner's own forces and separate contractors employed by the Owner.

CONTRACTOR ARTICLE 8

§ 8.1 Review of Contract Documents and Field Conditions by Contractor

- § 8.1.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become familiar with local conditions under which the Work is to be performed, and correlated personal observations with requirements of the Contract Documents.
- § 8.1.2 The Contractor shall carefully study and compare the Contract Documents with each other and with information furnished by the Owner. Before commencing activities, the Contractor shall (1) take field measurements and verify field conditions; (2) carefully compare this and other information known to the Contractor with the Contract Documents; and (3) promptly report errors, inconsistencies, or omissions discovered to the Architect.

§ 8.2 Contractor's Construction Schedule

The Contractor, within 10 days after being awarded the Contract, shall prepare and submit for the Owner's and Architect's information a Contractor's construction schedule for the Work.

§ 8.3 Supervision and Construction Procedures

- § 8.3.1 The Contractor shall supervise and direct the Work using the Contractor's best skill and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences, and procedures, and for coordinating all portions of the Work.
- § 8.3.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner, through the Architect, the names of subcontractors or suppliers for each portion of the Work, if any have changed from the list given with the bid documents. The Contractor shall not contract with any subcontractor or supplier to whom the Owner or Architect have made a timely and reasonable objection.

§ 8.4 Labor and Materials

- § 8.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials, equipment, tools, utilities, transportation, and other facilities and services necessary for proper execution and completion of the Work.
- § 8.4.2 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Contract Work. The Contractor shall not permit employment of unfit persons or persons not skilled in tasks assigned to them.

§ 8.5 Warranty

The Contractor warrants to the Owner and Architect that: (1) materials and equipment furnished under the Contract will be new and of good quality unless otherwise required or permitted by the Contract Documents; (2) the Work will be free from defects not inherent in the quality required or permitted; and (3) the Work will conform to the requirements of the Contract Documents. Any material or equipment warranties required by the Contract Documents shall be issued in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 12.5.

§ 8.6 Taxes

The Contractor shall pay sales, consumer, use, and similar taxes that are legally required when the Contract is executed.

§ 8.7 Permits, Fees and Notices

§ 8.7.1 N/A

§ 8.7.2 The Contractor shall comply with and give notices required by agencies having jurisdiction over the Work. If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, the Contractor shall assume full responsibility for such Work and shall bear the attributable costs. The Contractor shall promptly notify the Architect in writing of any known inconsistencies in the Contract Documents with such governmental laws, rules, and regulations.

§ 8.8 Submittals

The Contractor shall promptly review, approve in writing, and submit to the Architect shop drawings, product data, samples, and similar submittals required by the Contract Documents. Shop drawings, product data, samples, and similar submittals are not Contract Documents.

§ 8.9 Use of Site

The Contractor shall confine operations at the site to areas permitted by law, ordinances, permits, the Contract Documents, and the Owner, and shall prior to commensing provide a fencing and staging area plan.

§ 8.10 Cutting and Patching

The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its parts fit together properly.

§ 8.11 Cleaning Up Note Frank to change per meeting.

The Contractor shall keep the premises and surrounding area free from accumulation of debris and trash related to the Work. At the completion of the Work, the Contractor shall remove its tools, construction equipment, machinery, and surplus material; and shall properly dispose of waste materials. As work is being done in a non-vacated apartment building, Contractor will maintain a safe work area, at the end of each work day, as well as during work day, whenever not on the job; shall make sure area is clean and safe.

§ 8.12 Indemnification

To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, Architect's consultants, and agents and employees of any of them, from and against claims, damages, losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the Work (excluding design), provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent acts or omissions of the Contractor, a subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder.

ARTICLE 9 ARCHITECT As noted above, all Architect requirements in this Article shall be done by the Construction Manager as far as Contract Administration, other than issues concerning design.

§ 9.1 The Architect will provide administration of the Contract as described in the Contract Documents. The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

- § 9.2 The Architect will visit the site at intervals appropriate to the stage of construction to become generally familiar with the progress and quality of the Work.
- § 9.3 The Architect will not have control over or charge of, and will not be responsible for, construction means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection with the Work, since these are solely the Contractor's responsibility. The Architect will not be responsible for the Contractor's failure to carry out the Work in accordance with the Contract Documents.

- § 9.4 Based on the Architect's observations and evaluations of the Contractor's Applications for Payment, the Architect will review and certify the amounts due the Contractor. § 9.5 The Architect has authority to reject Work that does not conform to the Contract Documents. § 9.6 The Architect will promptly review and approve or take appropriate action upon Contractor's submittals, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the Contract Documents. § 9.7 On written request from either the Owner or Contractor, the Architect will promptly interpret and decide matters concerning performance under, and requirements of, the Contract Documents. § 9.8 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable from the Contract Documents, and will be in writing or in the form of drawings. When making such interpretations and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show partiality to either and will not be liable for results of interpretations or decisions rendered in good faith. § 9.9 The Architect's duties, responsibilities, and limits of authority as described in the Contract Documents shall not be changed without written consent of the Owner, Contractor, and Architect. Consent shall not be unreasonably withheld. **ARTICLE 10** CHANGES IN THE WORK § 10.1 The Owner, without invalidating the Contract, may order changes in the Work within the general scope of the Contract, consisting of additions, deletions or other revisions, and the Contract Sum and Contract Time shall be adjusted accordingly, in writing. If the Owner and Contractor cannot agree to a change in the Contract Sum, the Owner shall pay the Contractor its actual cost plus reasonable overhead and profit. § 10.2 The Architect may authorize or order minor changes in the Work that are consistent with the intent of the Contract Documents and do not involve an adjustment in the Contract Sum or an extension of the Contract Time. Such authorization or order shall be in writing and shall be binding on the Owner and Contractor. The Contractor shall proceed with such minor changes promptly. § 10.3 If concealed or unknown physical conditions are encountered at the site that differ materially from those indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and Contract Time shall be subject to equitable adjustment. ARTICLE 11 § 11.1 Time limits stated in the Contract Documents are of the essence of the Contract. § 11.2 If the Contractor is delayed at any time in progress of the Work by changes ordered in the Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes beyond the Contractor's control,
- the Contract Time shall be subject to equitable adjustment. Notwithstanding anything to the contrary, should the Work be delayed through no fault of Contractor or its subcontractors and for reasons beyond Contractor's reasonable control, and upon notification of such to the Construction Manager, Contractor shall be entitled to receive payment from Owner for costs related to the Work it incurs during the delay period, including but not limited to rental fees for portable toilets, storage containers, and scaffolding.
- § 11.3 Should there be delays in the schedule caused by the Contractor, \$1,000 per calendar day will be assessed to the Contractor and the total amoint deducted from final payments due.
- § 11.4 Costs caused by delays or by improperly timed activities or defective construction shall be borne by the responsible party.

ARTICLE 12 PAYMENTS AND COMPLETION

§ 12.1 Contract Sum

The Contract Sum stated in this Agreement, including authorized adjustments, is the total amount payable by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 12.2 Applications for Payment-see payment terms above.

§ 12.2.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the Architect an itemized Application for Payment for Work completed in accordance with the values stated in this Agreement. The Application shall be supported by data substantiating the Contractor's right to payment as the Owner or Architect may reasonably require, such as evidence of payments made to, and waivers of liens from, subcontractors and suppliers. Payments shall be made on account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for materials and equipment stored, and protected from damage, off the site at a location agreed upon in writing.

§ 12.2.2 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment, all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to the best of the Contractor's knowledge, information, and belief, be free and clear of liens, claims, security interests, or other encumbrances adverse to the Owner's interests.

§ 12.3 Certificates for Payment N/A-see payment terms in Article 4.1

§ 12.4 Progress Payments

- § 12.4.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner provided in the Contract Documents.
- § 12.4.2 The Contractor shall promptly pay each subcontractor and supplier, upon receipt of payment from the Owner, an amount determined in accordance with the terms of the applicable subcontracts and purchase orders, and provide owner with subcontractor lien waiver for amount of payment prior to next due payment.
- § 12.4.3 Neither the Owner nor the Architect shall have responsibility for payments to a subcontractor or supplier.
- § 12.4.4 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner shall not constitute acceptance of Work not in accordance with the requirements of the Contract Documents.

§ 12.5 Substantial Completion

- § 12.5.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the Work for its intended use.
- § 12.5.2 Upon substantial completion, Owners Rep, Construction Manager and Contractor shall walk the Work area and develop a comprehensive punch list of all items that remain to be completed, repaired, or touched up. Contractor shall complete repairs as necessary to the entire punch list to the satisfaction of Construction Manager. Should punch items arise after the initial comprehensive punch list has been developed, those items will be repaired by Contractor under the warranty provisions of this contract; this shall not be cause for Owner to withhold payment to Contractor that would otherwise be rightfully due. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 12.6 Final Completion and Final Payment

§ 12.6.1 Upon receipt of a final Application for Payment, the Architect will inspect the Work. When the Architect finds the Work acceptable and the Contract fully performed, the Architect will promptly issue a final Certificate for Payment.

§ 12.6.2 Final payment shall not become due until the Contractor submits to the Architect and Construction Manager all as project as builts, equipment information, permit finals, any required certifications, other misc. close-out information, releases and waivers of liens, and data establishing payment or satisfaction of obligations, such as receipts, claims, security interests, or encumbrances arising out of the Contract.

§ 12.6.3 Acceptance of final payment by the Contractor, a subcontractor or supplier shall constitute a waiver of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of final Application for Payment. Final unconditional lien waivers will be sent by the Contractor to the Owner within 14 days from final payment from Owner to Contractor.

ARTICLE 13 PROTECTION OF PERSONS AND PROPERTY

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs, including all those required by law in connection with performance of the Contract. The Contractor shall take reasonable precautions to prevent damage, injury, or loss to employees on the Work and other persons who may be affected thereby, the Work and materials and equipment to be incorporated therein, and other property at the site or adjacent thereto. The Contractor shall promptly remedy damage and loss to property caused in whole or in part by the Contractor, or by anyone for whose acts the Contractor may be liable.

ARTICLE 14 CORRECTION OF WORK

§ 14.1 The Contractor shall promptly correct Work rejected by the Architect as failing to conform to the requirements of the Contract Documents. The Contractor shall bear the cost of correcting such rejected Work, including the costs of uncovering, replacement, and additional testing.

§ 14.2 In addition to the Contractor's other obligations including warranties under the Contract, the Contractor shall, for a period of one year after Substantial Completion, correct work not conforming to the requirements of the Contract Documents.

§ 14.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the Owner may correct it in accordance with Section 7.3.

ARTICLE 15 MISCELLANEOUS PROVISIONS

§ 15.1 Assignment of Contract

Neither party to the Contract shall assign the Contract as a whole without written consent of the other.

§ 15.2 Tests and Inspections

§ 15.2.1 At the appropriate times, the Contractor shall arrange and bear cost of tests, inspections, and approvals of portions of the Work required by the Contract Documents or by laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities.

§ 15.2.2 If the Architect requires additional testing, the Contractor shall perform those tests.

§ 15.2.3 The Owner shall bear cost of tests, inspections, or approvals that do not become requirements until after the Contract is executed. The Owner shall directly arrange and pay for tests, inspections, or approvals where building codes or applicable laws or regulations so require.

§ 15.3 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction's choice of law rules.

ARTICLE 16 TERMINATION OF THE CONTRACT

§ 16.1 Termination by the Contractor

If the Work is stopped under Section 12.3 for a period of 14 days through no fault of the Contractor, the Contractor may, upon seven additional days' written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed including reasonable overhead and profit, and costs incurred by reason of such termination.

§	16.2	Termination	by	the	Owner	for	Cause
---	------	--------------------	----	-----	-------	-----	-------

§ 16.2.1 The Owner may terminate the Contract if the Contractor

- .1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
- fails to make payment to subcontractors for materials or labor in accordance with the respective agreements between the Contractor and the subcontractors;
- .3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a public authority; or
- .4 is otherwise guilty of substantial breach of a provision of the Contract Documents.
- § 16.2.2 When any of the above reasons exist, the Owner, after consultation with the Architect, may without prejudice to any other rights or remedies of the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice, terminate employment of the Contractor and may
 - .1 take possession of the site and of all materials thereon owned by the Contractor, and
 - .2 finish the Work by whatever reasonable method the Owner may deem expedient.
- § 16.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 16.2.1, the Contractor shall not be entitled to receive further payment until the Work is finished.
- § 16.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, such excess shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor shall pay the difference to the Owner. This obligation for payment shall survive termination of the Contract.

§ 16.3 Termination for Convenience

The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause. The Contractor shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the Work not executed. The Contractor may, at any time, terminate the Contract for the Contractor's convenience and without cause. The Contractor shall be entitled to receive payment for Work executed, but shall not be entitled to payment for costs incurred by reason of such termination nor overhead and profit on the Work not executed.

ARTICLE 17 OTHER TERMS AND CONDITIONS

(Insert any other terms or conditions below.)

- «17.1 Notwithstanding anything to the contrary, should the municipality with jurisdiction over this project require upgrades or improvements to the property that are not covered by the Work of this Agreement, Owner shall pay Contractor for the costs associated with upgrades and improvements including overhead and profit of 15% following the change order provisions of this Agreement or Owner, at its option, may choose instead to perform the upgrades and improvements by others at its cost. »
- 17.2 Notwithstanding anything to the contrary, Contractor shall be permitted to utilize common area utilities as may be required in order to perform the Work of this Agreement.

This Agreement entered into as of the day and year first written above.	
(If required by law, insert cancellation period, disclosures or other warning statements above the signatures.)
« »	

OWNER (Signature)	CONTRACTOR (Signature)
(Printed name and title)	(Printed name and title)

AIA Document A105 - 2017. Copyright © 1993, 2007 and 2017 by The American Institute of Architects. All rights reserved. The "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are registered trademarks and may not be used without permission. This draft was produced by AIA software at 13:02:56 ET on 06/12/2020 under Order No.5628953735 which expires on 05/04/2021, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail copyright@aia.org.

[1095456376]